Project: Mukilteo Research Station (MRS)

Customer/Line Office: National Marine Fisheries Service
Project Award/Funding: FY17 $4.55M Received, $28.38 M Requested FY TBD
EST Project Cost: $32.93M

PPMD Project Manager: Brantley Bain, P.E.

Location: Mukilteo, WA

Project Status: PPMD is currently working with NMFS to
develop/execute the MRS. The current plan:

e Working with AGO to award Design Build Bridging
RFP development, NEPA, Geotech Report, ESA
Phase I/Il, Shoreline Study, Seawater siphon study
and updating program documentation. Pricing
and Schedule are due 19 Dec. Anticipate award Conceptual Site Plan
Jan 2018.

e Questions on future funding timing and amounts complicate project development.

e NEPA, ESA, Permitting will be completed in coordination with SECO.
e Initiating building disposal process with RPMD.

e Collecting lessons learned from similar sites (Ted Stevens, Santa Cruz, Manchester, UW).

e PPMD/NWFSC/SECO/RPMD/DOC Legal currently working on Development Agreement with
the City of Mukilteo.
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